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Agenda

� Project Updates – Steve Daniels

� Balancing and Reconciliation – Steve Daniels

� Training – Daniel Kinnamon

� Project Module Work Group Updates – Daniel Kinnamon

� Internal Controls – Marilyn Rudolph

� Coming Attractions – Steve Daniels

� Questions & Answers session
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Project Updates

� The Design Blueprint has been completed and approved by 
State of Indiana ENCOMPASS project leadership.

� We have moved into the Build phase of the project. The 
Build Phase will include activities such as:

• Completing remaining business process design from the Design 
Phase

• Technical builds of the GL, AR,AP, and AM modules, as well as 
developing security and system applications

• Three separate cycles of Mock Conversions of data fields

• Several types of testing – System Testing, Integration Testing, and 
Regression Testing

� AoS will issue a RFP to meet ENCOMPASS training needs.
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Project Updates

� Earlier today, we held a forum with agency Chief Financial 
Officers and Controllers to keep leadership engaged on 
critical issues for ENCOMPASS success.

� The ENCOMPASS team has started delivering PeopleSoft 
Balancing and Reconciliation workshops

– 3 workshops out of the 10 workshops scheduled have been 

conducted to date.

– A total of 104 people representing 29 state agencies have 

attended workshop sessions.

� Chartfield Mapping activities were kicked off with our pilot 
agencies on June 7, 2007.
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Project Updates

� All implementation projects continue to work together.

– FSSA implemented Phase II of PeopleSoft and has moved into 

ongoing operations.

– INDOT is on track for a July 1, 2007 go-live. 

– Department of Education has published a work request for their 

implementation, which is planned for go-live in the fall.

– Supreme Court and the Clerk of Courts have decided to 

implement PeopleSoft and are getting ready to prepare their 

work request.

� The next Town Hall is August 9, 2007.  Please mark your 
calendars!
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Project Updates

� Important for agencies to begin recording all financial 
transactions in PeopleSoft 8.9 starting July 1, 2007

– GMIS records show that agencies are not fully utilizing PS 

modules

• Agencies should be fully utilizing the GL, AM, and AP modules for 
all transactions

� Data must be accurate in PeopleSoft in order to have a 
successful conversion from the old chart of accounts to the 
new.
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Project Updates  

� Enterprise Pilot sessions begin the week of July 16

– The Enterprise Pilot is a key part of the Build Phase

– The EP is an extension of the Conference Room Pilot (CRP).

– These sessions will allow the ENCOMPASS project Core Team 
members to perform transactions, including workflow, approvals, 
interfaces, and reports

– Provides end-to-end demonstration of business processes 

– Provides ENCOMPASS project team and Core Team members with 
an opportunity to confirm that the system is working as expected

– The ENCOMPASS project team is working on creating opportunities 
to demo ENCOMPASS to agency staff.  Additional information will be 

forthcoming in the next few weeks.
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Testing includes a number of test stages – each with a particular focus:
•System Test -- comprehensive testing of system functionality

•Integration Test – interfaces and PS inter-module functions

•Parallel – matching current AOS system processing with PS

•User Acceptance – extensive testing by state team
•

•Regression Test – final system confirmation

Project Updates - Testing
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Project Updates - Chart of Accounts

� ENCOMPASS will establish a statewide accounting 
structure, i.e. Chart of Accounts (COA)

� In preparation for implementing the new COA, agencies will 
need to conduct the following activities:

– Map existing chartfield data into the new COA structure

– Analyze results of the mapping to identify gaps and or omitted 

chartfield values 

– Establish and validate new chartfield values

� The ENCOMPASS project team has developed a mapping 
tool to support COA mapping activities
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Project Updates - Chart of Accounts (cont.)

� We are currently piloting the COA mapping tool with several 
agencies

� We will rollout the COA mapping tool to all agencies in the 
week of June 18

– Invitations will go out this week to agency points of contact

– 6 training sessions have been scheduled for June 20 through 
June 27 

– We will provide training, user guides, workshops and ongoing 
support

– We will hold multiple “over the shoulder” workshop sessions 
during the weeks of June 25, July 9, and July 16

� Target completion date is July 20, 2007
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Balancing and Reconciliation

� Starting in FY 2008, SBA and GMIS will close accounting periods in 
PeopleSoft, which means: 

– On the first day after the end of each accounting period, AP will be 

closed and will not be reopened.

– After all journal entries have been posted to the GL, the GL will be 
closed for the period and will not be reopened. This will ensure that 
the balances in the GL will not change after final monthly reports are 
generated.

� The ENCOMPASS project team will support Business Unit balancing 
and reconciliation activities, specifically:

– Providing workrooms staffed with ENCOMPASS and GMIS staff in 
which PeopleSoft users can complete work.

– Monitoring the reconciliation schedule and activities; notifying each 
Business Unit's Budget Analyst for non-conforming agencies.
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Balancing and Reconciliation Schedule

December 20, 2007

December 1, 2007

November 1, 2007

October 1, 2007

September 1, 2007

August 1, 2007

Accounts Payable 

Accounting Period 
Close Date

December 21, 2007December 20, 2007
December 

(month closes 12/21 –
subject to change)

6

December 12, 2007December 7, 2007November5

November 19, 2007November 14, 2007October4

October 22, 2007October 17, 2007September3

September 24, 2007September 19, 2007August2

August 27, 2007August 22, 2007July1

General Ledger 

Accounting Period 
Close Date

Balancing 

Reconciliation 
Completion Date

Month
FY 2008 

Accounting
Period
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Balancing and Reconciliation

Open/Closing Accounting Periods

� What transactions can be processed when the AP and GL Accounting
Periods are closed? 

� How is an existing transaction “corrected” if its Accounting Period is 
closed?

� Revise the Accounting Date to an allowable date

� This does not change the Budget Date – just the effective date for the 
accounting transaction

Transaction Type If AP/GL Period Closed

Requisitions

Purchase Orders

AP Vouchers

GL Journals

No Effect

Cannot Process                              

(without date change)
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Training

� AoS will provide hands-on instructor-led ENCOMPASS 
training to all agencies for the following PeopleSoft 
modules: 

– General Ledger

– ePro/Purchasing

– Accounts Payable

– Accounts Receivable

– Asset Management

– Project costing

� AoS will also provide on-site training support after 
ENCOMPASS go-live



Global Business Services

© 2007 IBM Corporation

Project Module Updates



© 2007 IBM Corporation18

Project Reporting Work Group

� The Project Work Group completed documentation of the 
Project Module Approach, including process flow matrices, 
and distributed to the Project Reporting Work Group.

� The Project Reporting Work Group reviewed delivered 
PeopleSoft Project reports, PeopleSoft Project Inquiry 
Tables and existing agency specific Project reports.

� The Project Reporting Work Group prepared a listing of 
new reports required for the Project Module Approach.
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Project Reporting Work Group (cont.) 

� The Project Reporting Work Group formed six subgroups with each 
subgroup focusing on a key Project reporting area.

� The Six Project Reporting Work Group Sub-Teams are:

– Single Audit – SBOA

– Cash Drawdown – DNR, DOH, DWD, FSSA & IDEM

– Federal Financial Reporting – DNR, DOH, ICJI & IDEM

– Project & Activity Budgeting – DNR, DOH, DWD, ICJI & IDEM

– Funding Source – DNR, DOH, DWD, FSSA & IDEM

– CMIA Clearance Patterns – DOH & DWD 

� Each of these subgroups met to begin defining the Functional 
Specifications for the new required reports.

� Meetings will continue throughout June and early July.
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Capital Project Work Group

� A new Capital Project Working Group has been established 
to review and finalize the Project Module Approach for 
Capital Construction Projects.

� The Capital Project Working Group consists of those 
agencies that are involved in major Capital Construction 
Projects that result in State-owned Capital Assets and 
Infrastructure, as well as the ENCOMPASS team:

– Capital Construction Agencies:  DOA, DOC, DOH, DNR, DPW, 

INDOT & ISP

– ENCOMPASS Team: AOS, GMIS, SBA & SBOA
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Capital Project Work Group

� The Capital Project Working Group convened its first 
meeting on June 7, 2007.

� At that meeting, the Capital Project Working Group began 
the review of the documentation of the Project Module 
Approach for Capital Projects.

� During upcoming meetings, the Work Group will review the 
approach documentation and develop recommendations for 
the Project Module Approach for Capital Projects.

� Upon completion of the revised Project Module Approach 
for Capital Projects, the Capital Work Group will focus on 
defining any additional required reports from the Project 
Module related to Capital Projects.
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Roles and Approvals
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Internal Control
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Internal Control

� Five Components of Internal Control

– Control Environment

– Risk Assessment

– Control Activities (includes segregation of duties)

– Information and Communication

– Monitoring

� An Internal Control Work Group has been formed to address the following 
topics:

– Document the critical steps in the business processes of each PS Module

– Identify user roles and the related segregation of duties

– Working with GMIS to setup new PeopleSoft security roles

– Testing of system functionality to confirm desired capabilities

– Identifying a small group of agencies to pilot the new Internal Control 
structure
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Internal Control

Segregation of Duties

� Segregation of duties is an EXTREMELY important part of the 3rd

component of Internal Control - Internal Control Activities

– Potential problems (and audit issues) exist now

• 95% of SBOA audit comments/findings are a result of poor internal 
controls. 

• 54% of programs reviewed for the PROBE report had no records to 
determine program performance.

– It is not necessary to wait until January to fix these issues

– PeopleSoft will have role restrictions and security

– Work lists and other approvals are being added
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Internal Control

Example:  Purchasing Activities

Making the Purchase Receiving the Goods Paying the Invoice

A single staff person SHOULD NOT have all of the roles of the  purchasing-

payment process – This is the first step toward headline news
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Internal Control

Planned Agency Implementation

� Agency Specification of Users and Roles

� Setup and Implementation (Phased by Agency)

Agency Specifies 
Needed User 

Roles in 
Worksheet

User Setup by 
GMIS

Implementation of 
New Structure 

(phased by 
Agency)
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Coming Attractions

� Introduction to the new Chart of Accounts

� Internal Controls session

� Federal grants briefing

� Capital projects briefing

� “Working Through Change” workshop

� More to come…watch your e-mail for session 
announcements.

� Not on the ENCOMPASS e-mail list? Send a message to 
encompass@sba.in.gov
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Contact Information

� ENCOMPASS Website

– http://myshare.in.gov/sba/encompass

� ENCOMPASS Email Address

– encompass@sba.in.gov

� If you are having technical issues, submit them to GMIS

– http://extranet.in.gov/gmis/issue_entry/base/issue_entry.asp

We Welcome Your Feedback / Questions / Comments
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Session


